COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19906

PCN. 19906- BI D

CONTRACT DESCRI PTI ON\:

US50A AND DOZI ER | NTER. | MPROV
PROJECT NO STA0503- 083
US50A AND DOZI ER | NTER. | MPROV

NAME OF RQAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC
205 Tunnel Drive
CANON G TY CO 81212 (719) 269-1173
CURRENT PRQIECT AMI: $ 2,178, 060. 08 PARTI Cl PATI NG
AWARD PRQIECT AM: $ 1, 934, 622. 81 NON- PARTI CI PATI NG
PERCENT COVPLETE: 81. 43% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 404, 378. 35 STOCKPI LED MATERI ALS

GROSS EARNI NGS
TOTAL CLAI VB $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0005

COFRS REPCRTI NG CATEGCRY: 2

Page 1
ESTI MATE RUN 12/ 02/ 2016

09: 13: 49

TI ME CHARGED: 160.0 DAYS TIME ALLOW 12/ 2/ 2016 FI XED COVPLETI ON DATI

PERCENT TI ME: 96. 39 ORI G TI ME ALLON 12/2/2016 FI XED COVPLETI ON DATI

PAY PERI OD ENDI NG 11/ 26/ 2016 DATE TI ME STARTED 06/ 20/ 2016
DATE LET 04/ 21/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 05/ 31/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 06/ 15/ 2016 DATE ACCEPTED

DATE NOTI CE TO PROCEED 06/ 20/ 2016

$ 1,773,681.73 $ 403, 337.01
0. 00 0. 00
1,773, 681.73 403, 337. 01
0. 00 -635. 45
1,773,681.73 402, 701. 56
-29,019. 34 0. 00
0.00 0. 00
1, 744, 662. 39 402, 701. 56
0. 00 0. 00
0. 00 0. 00
1, 744, 662. 39 402, 701. 56
0.00 0. 00
PAMENT DE s a02,701.56

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19906

PCN: 19906- BI D

PRQJECT: STA0503- 083

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00210

Renoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00700

*Renoval of Light Standard

0050 202-00810

Renoval of Ground Sign

0055 202-00840

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Traffic Signal Pole

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
ACRE
4,973. 30000
10. 000
EACH
336. 07000
400. 000
SY
15. 47000
1, 630. 000
LF
4. 75000
44.000
SY
21. 48000
4,560. 000
SY
5. 59000
3, 926. 000
SY
4. 41000
4, 200. 000
SF
3. 21000
1. 000
EACH
1, 235. 96000
4.000
EACH
87. 87000
3. 000
EACH

2, 530. 22000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 500

[y

. 000

8. 000
2.000
10. 000

253. 000
138. 000
391. 000

1, 145. 000
235. 000
1, 380. 000

0. 000
44.000
44.000

2,809. 000
1, 581. 000
4, 390. 000

1, 927. 000
1, 999. 000
3, 926. 000

3, 609. 000
154. 000
3, 763. 000

=

000
0. 000

[y

. 000

4.000
0. 000
4.000

0. 000
3. 000
3. 000

Page 2
ESTI MATE RUN 12/ 02/ 2016

09: 13: 49
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2,486. 65
4,973. 30
672. 14
3, 360. 70
2,134. 86
6, 048. 77
1,116.25
6, 555. 00
945. 12
945. 12
8, 837.79
24, 540. 10
8, 815. 59
17, 313. 66
494. 34
12, 079. 23
0. 00
1, 235. 96
0. 00
351. 48
7, 590. 66
7, 590. 66



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQIECT: STA0503- 083 ESTI MATE NO 0005 09:13: 49
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203- 00010 Uncl assi fied Excavation (Conplete In Place) 743. 000 343. 000
cY 309. 000 11, 062. 20
35. 80000 652. 000 23, 341. 60
0065 203- 00060 *Enbankment Material (Conplete In Place) 716. 000 295. 000
cY 421. 000 17,736.73
42.13000 716. 000 30, 165. 08
0070 203-01100 Proof Rolling 6. 000 4. 000
HOUR 0. 000 0. 00
99. 75000 4. 000 399. 00
0075 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
146. 56000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 12. 000 1, 381. 32
115. 11000 12. 000 1, 381.32
0085 203-01597 Pot hol i ng 120. 000 108. 000
HOUR 2.000 316. 18
158. 09000 110. 000 17, 389. 90
0090 207-00205 Topsoi | 540. 000 0. 000
CcY 270. 000 9, 144. 90
33. 87000 270. 000 9, 144. 90
0095 208-00002 Erosion Log Type 1 (12 Inch) 1, 500. 000 600. 000
LF 0. 000 0. 00
5. 05000 600. 000 3, 030. 00
0100 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0105 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 145. 36000 2.000 2,290.72
0110 208-00051 StormDrain Inlet Protection (Type I) 56. 000 56. 000
LF 0. 000 0. 00
16. 98000 56. 000 950. 88



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19906- Bl D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 165. 06000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 4. 000
HOUR 0. 000 0. 00
52. 65000 4. 000 210. 60
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
102. 35000 0. 000 0. 00
0130 208-00206 Erosi on Control Supervisor 125. 000 79. 000
DAY 19. 000 1,912.73
100. 67000 98. 000 9, 865. 66
0135 208- 00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
4. 93000 0. 000 0. 00
0140 210-00810 Reset Ground Sign 9. 000 3. 000
EACH 0. 000 0. 00
491. 69000 3. 000 1, 475. 07
0145 210-00882 *Reset Traffic Signal Vehicle Detector 2. 000 2. 000
EACH 0. 000 0. 00
1, 265. 11000 2.000 2,530. 22
0146 210- 04000 Adj Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,165. 07000 1. 000 2,165. 07
0150 210-04010 Adj ust Manhol e 5. 000 2.000
EACH 2.000 835. 28
417. 64000 4. 000 1, 670. 56
0155 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
6, 593. 96000 1. 000 6, 593. 96
0156 210- 04025 Modi fy Structure CO #2 Added Item 1. 000 1. 000
EACH 0. 000 0. 00
2,208. 52000 1. 000 2,208.52



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19906- Bl D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 210- 04050 Adj ust Val ve Box 11. 000 3. 000
EACH 5. 000 1, 703. 00
340. 60000 8. 000 2,724.80
0165 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
827. 86000 0. 000 0. 00
0170 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
5,181. 71000 0. 000 0. 00
0175 213-00008  *Muil chi ng (Wod Chi p) 700. 000 0. 000
CF 692. 000 2,705.72
3.91000 692. 000 2,705.72
0180 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
6, 723. 16000 0. 000 0. 00
0185 213-00070 *Landscape Weed Barrier Fabric 410. 000 0. 000
SY 154. 000 423. 50
2.75000 154. 000 423. 50
0190 214-00155 *Plant (Ball and Burl ap) 24.000 0. 000
EACH 0. 000 0. 00
93. 28000 0. 000 0. 00
0195 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 1. 000 0. 000
EACH 0. 000 0. 00
903. 65000 0. 000 0. 00
0200 214-00610 *Evergreen Shrub (1 Gallon Contai ner) 10. 000 0. 000
EACH 0. 000 0. 00
40. 81000 0. 000 0. 00
0205 214-01020 *Hedge Layer Pl ant 30. 000 0. 000
EACH 0. 000 0. 00
29. 15000 0. 000 0. 00
0210 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 3, 840. 000 0. 000
d ass
SY 0. 000 0. 00
4.09000 0. 000 0. 00



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19906- Bl D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0215 217-00000 *Her bi ci de Treat nent 444,000 0. 000
SY 444,000 519. 48
1.17000 444,000 519. 48
0220 304- 06007 *Aggregat e Base Course (C ass 6) 1, 157. 000 890. 000
cY 134. 000 7,303. 00
54.50000 1, 024. 000 55, 808. 00
0225 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 320. 000 64. 000
TON 174. 660 48, 876. 85
279. 84000 238. 660 66, 786. 61
0230 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 999. 000 1, 520. 490
TON 445. 080 47,748.18
107. 28000 1, 965. 570 210, 866. 35
0235 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 194. 000 328. 000
GAL 318. 000 3,615. 66
11. 37000 646. 000 7,345.02
0240 412- 00600 *Concrete Pavenent (6 |nch) 75. 000 75. 000
SY 0. 000 0. 00
75. 83000 75. 000 5, 687. 25
0245 412- 00800 *Concrete Pavenent (8 Inch) 103. 000 74.000
SY 29. 000 2,872.45
99. 05000 103. 000 10, 202. 15
0250 412-00801 *Concrete Pavenent (8 Inch) (Special) 274. 000 198. 000
SY 76. 000 9, 281. 88
122. 13000 274.000 33, 463. 62
0255 420-00113 Ceotextile (Drainage) (Oass 2) 50. 000 0. 000
SY 50. 000 570. 50
11. 41000 50. 000 570. 50
0260 503-00018 *Drilled Caisson (18 Inch) 25. 000 25. 000
LF 0. 000 0. 00
198. 22000 25. 000 4, 955. 50
0265 503-00042 *Drilled Caisson (42 Inch) 51. 000 51. 000
LF 0. 000 0. 00
542.19000 51. 000 27, 651. 69



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 503-00048 *Drilled Caisson (48 Inch) 21.000 21. 000
LF 0. 000 0. 00
606. 32000 21. 000 12,732.72
0275 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
658. 79000 21. 000 13, 834.59
0280 504- 08050 Stone Landscape Wl | 283. 000 0. 000
SF 283. 000 17,475. 25
61. 75000 283. 000 17,475. 25
0285 506-00212 Riprap (12 Inch) 151. 000 145. 000
CcY 0. 000 0. 00
61. 44000 145. 000 8, 908. 80
0290 506-01020 Geogri d Reinforcenent 691. 000 691. 000
SY 0. 000 0. 00
5. 50000 691. 000 3, 800. 50
0295 507- 00000 *Concrete Slope and Ditch Paving 3. 400 1.100
cY 2.300 1,505.72
654. 66000 3. 400 2,225.84
0300 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 58. 000 58. 000
LF 0. 000 0. 00
95. 71000 58. 000 5,551.18
0300 MATERI AL ALLOMNCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
19. 54000 0. 000 0.00
0305 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 268. 000 268. 000
LF 0. 000 0. 00
153. 13000 268. 000 41, 038. 84
0305 MATERI AL ALLOMNCE Pi pe, RCP 5. 000
LF -5.000 -102. 65
20. 53000 0. 000 0. 00
0310 603-02305  *38x24 Inch Reinforced Concrete Pipe Elliptical 107. 000 107. 000
(Conplete In
LF 0. 000 0. 00
165. 98000 107. 000 17, 759. 86



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 603-05018 18 Inch Reinforced Concrete End Section 2.000 1. 000
EACH 1. 000 1,199. 16
1, 199. 16000 2.000 2,398. 32
0315 MATERI AL ALLOMANCE Pi pe, RCP 1. 000
EACH -1. 000 -532. 80
532. 80000 0. 000 0. 00
0320 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2,052. 78000 2.000 4, 105. 56
0325 604- 00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,101. 68000 1. 000 4,101. 68
0330 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 223. 14000 3. 000 15, 669. 42
0331 604-31000 MH Box Base (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 056. 45000 1. 000 9, 056. 45
0335 604- 31005 *Manhol e Box Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,390. 54000 1. 000 4,390. 54
0336 607-11525 Fence (Plastic) CO# 2 Added Item 388. 000 388. 000
LF 0. 000 0. 00
2.33000 388. 000 904. 04
0340 608-00006 *Concrete Sidewal k (6 Inch) 409. 000 342. 000
SY 67. 000 4,596. 87
68. 61000 409. 000 28, 061. 49
0345 608-00010 *Concrete Curb Ranp 147. 000 123. 000
SY 24.000 3,746. 64
156. 11000 147. 000 22,948. 17
0350 609-21011 *Curb and CQutter Type 2 (Section I-M 1, 497. 000 304. 000
LF 1, 034. 000 22,334. 40

21. 60000 1, 338. 000 28, 900. 80



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0355 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 2,100. 000 1, 410. 000
LF 314. 000 7,118.38
22.67000 1, 724. 000 39, 083. 08
0360 610- 00020 *Medi an Cover Material (Patterned Concrete) 2, 866. 000 0. 000
SF 2, 866. 000 40, 697. 20
14. 20000 2, 866. 000 40, 697. 20
0365 610- 00030 *Medi an Cover Material (Concrete) 2, 050. 000 425. 000
SF 1, 134. 000 14,787. 36
13. 04000 1, 559. 000 20, 329. 36
0370 612- 00260 *Location Marker (Fiber Optic)(Domne) 1. 000 0. 000
EACH 1. 000 145.75
145. 75000 1. 000 145.75
0375 613- 00206 *2 Inch BElectrical Conduit (Bored) 390. 000 390. 000
LF 0. 000 0. 00
25. 66000 390. 000 10, 007. 40
0380 613- 00306 *3 Inch Electrical Conduit (Bored) 460. 000 460. 000
LF 0. 000 0.00
26. 82000 460. 000 12,337. 20
0385 613-01100 *1 Inch Electrical Conduit (Plastic) 400. 000 310. 000
LF 90. 000 1,154.70
12. 83000 400. 000 5,132.00
0390 613-01200 *2 Inch Electrical Conduit (Plastic) 785. 000 745. 000
LF 40. 000 560. 00
14. 00000 785. 000 10, 990. 00
0395 613-01300 *3 Inch Electrical Conduit (Plastic) 888. 000 888. 000
LF 0. 000 0. 00
16. 33000 888. 000 14,501. 04
0400 613-07003 *Type Three Pull Box 7.000 4.000
EACH 3. 000 4,844.73
1, 614. 91000 7.000 11, 304.37
0405 613-07004 *Type Four Pull Box 2.000 1. 000
EACH 1. 000 1,982. 20
1, 982. 20000 2.000 3, 964. 40



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 2.000 4,792. 26
2,396. 13000 2.000 4,792. 26
0415 613-10000 *Wring 1. 000 0. 800
LS 0. 050 2,168.76
43, 375. 20000 0. 850 36, 868. 92
0420 613-13000 *Lumi nai re (LED) 5. 000 0. 000
EACH 4.000 5,083.76
1, 270. 94000 4.000 5,083. 76
0425 613-13005 *Lum naire (Special)(LED)(Step)(Light) 9. 000 0. 000
EACH 9. 000 5,561. 82
617. 98000 9. 000 5, 561. 82
0430 613-15050 *Spot Li ght 5. 000 0. 000
EACH 5. 000 5,101. 25
1, 020. 25000 5. 000 5,101. 25
0435 613-16010 *Li ght Standard and Luminaire (Decorative) 3.000 0. 000
EACH 0. 000 0. 00
7,549. 85000 0. 000 0. 00
0440 613-32400 *Li ght Standard Steel (40 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 392. 75000 0. 000 0. 00
0445 613-40010 *Li ght Standard Foundati on 4. 000 4.000
EACH 0. 000 0. 00
2,127. 95000 4.000 8,511. 80
0450 614-00011 *Sign Panel (Qass I) 15. 000 5. 000
SF 2.000 76. 40
38. 20000 7.000 267. 40
0455 614-00012 *Sign Panel (Cass I1) 437. 000 346. 000
SF 65. 000 3,812.25
58. 65000 411. 000 24,105. 15
0460 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 261. 000 106. 000
LF 102. 000 2,624. 46
25. 73000 208. 000 5,351. 84



CONTI D C19906

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCON: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQIECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 56. 000 24.000
Sl i pbase)
LF 32. 000 1,443.84
45. 12000 56. 000 2,526.72
0470 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0.00
868. 67000 8.000 6, 949. 36
0475 614-70336 *Traffic Signal Face (12-12-12) 20. 000 20. 000
EACH 0. 000 0.00
1, 416. 69000 20. 000 28, 333. 80
0480 614-70448 *Traffic Signal Face (12-12-12-12) 5. 000 5.000
EACH 0. 000 0.00
1, 749. 00000 5. 000 8, 745. 00
0485 614-72855  *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0.00
28, 292. 99000 1. 000 28,292.99
0490 614-72860 *Pedestrian Push Button 3.000 1. 000
EACH 0. 000 0.00
1, 428. 35000 1. 000 1,428.35
0495 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 0. 000 0.00
1, 142. 68000 0. 000 0.00
0500 614-72885 *Traffic Signal Vehicle Detector (Special) 5. 000 5. 000
EACH 0. 000 0.00
8, 016. 25000 5. 000 40, 081. 25
0505 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 3.000 3. 000
nl
2 EACH 0. 000 0.00
2, 710. 95000 3.000 8,132.85
0510 614-81012 *Traffic Signal-Light Pole Steel (2 Mast Arm) (Install 1. 000 1. 000
onl
2 EACH 0. 000 0.00
4,139. 30000 1. 000 4,139. 30
0515 614-82011 *Traffic Signal (1 Mast Arm) (Install Only) 1. 000 1. 000
EACH 0. 000 0.00
2, 506. 90000 1. 000 2,506. 90



CONTI D: C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO. 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 614- 84000 *Traffic Signal Pedestal Pole Steel 5. 000 0. 000
EACH 0. 000 0. 00
2,413. 62000 0. 000 0.00
0525 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7, 783. 05000 0. 000 0.00
0530 614-87424 *Fiber Optic Cable (Single Mde) (24 Strands) 300. 000 300. 000
LF 0. 000 0. 00
6. 42000 300. 000 1, 926. 00
0535 614-87512 *Splice Fiber Optic Cable (12 Strand) 18. 000 16. 000
EACH 0. 000 0. 00
2, 046. 33000 16. 000 32,741.28
0540 614-87612 *Terminate Fiber Optic Cable (12 Strand) 2.000 1. 000
EACH 0. 000 0. 00
1, 457. 50000 1. 000 1, 457.50
0545 615- 00050 Enbanknent Protector Type 5 3. 000 1. 000
EACH 2. 000 587. 42
293. 71000 3.000 881.13
0550 623-09900 *Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
11, 617. 49000 0. 000 0.00
0555 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
38, 573. 68000 0. 900 34,716. 31
0556 625-00001 Const Surveying (Hour) CO #2 Added |tem 41. 000 41. 000
HOUR 0. 000 0. 00
100. 00000 41. 000 4,100. 00
0560 626- 00000 *Mobi | i zati on 1. 000 0. 904
LS 0. 000 0. 00
192, 727. 91000 0.904 174, 226. 03
0565 626-01104 Public Information Services (Tier 1V) 1. 000 0. 680
LS 0.170 2,437.03
14, 335. 49000 0. 850 12,185. 17



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0570 627-00005 *Epoxy Pavenent Mar ki ng 45. 000 0. 000
GAL 0. 000 0. 00
209. 88000 0. 000 0.00
0575 627-00011 Pavenent Marking Paint (Waterborne) 43. 000 37. 000
GAL 6. 000 576. 54
96. 09000 43. 000 4,131. 87
0580 627-30405 *Pref ormed Ther nopl astic Pavenment Marking (Wrd- Synbol ) 577. 000 348. 000
SF 0. 000 0. 00
20. 99000 348. 000 7,304.52
0585 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 1, 164. 000 866. 000
Li ne
) SF 79. 000 1,381. 71
17. 49000 945. 000 16, 528. 05
0590 630-00000 *Fl aggi ng 700. 000 524. 000
HOUR 60. 000 1, 609. 20
26. 82000 584. 000 15, 662. 88
0595 630- 00007 *Traffic Control Inspection 65. 000 46. 000
DAY 9. 000 996. 93
110. 77000 55. 000 6, 092. 35
0600 630-00012 *Traffic Control Managenent 125. 000 76. 000
DAY 19. 000 14, 400. 10
757. 90000 95. 000 72,000. 50
0605 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 3. 000
EACH 2. 400 419.76
174. 90000 5. 400 944. 46
0610 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 13. 000
EACH 23. 000 1,072.72
46. 64000 36. 000 1,679. 04
0615 630- 80342 *Construction Traffic Sign (Panel Size B) 63. 000 26. 000
EACH 20. 800 1, 455. 17
69. 96000 46. 800 3,274.13
0620 630-80344 *Construction Traffic Sign (Special) 30. 000 0. 000
SF 27.000 566. 73
20. 99000 27.000 566. 73



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQIECT: STA0503- 083 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 630- 80355 *Portabl e Message Sign Panel 4. 000 2. 000
EACH 1. 600 15, 857. 60
9, 911. 00000 3. 600 35, 679. 60
0630 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 746. 24
932. 80000 1. 800 1, 679.04
0635 630- 80360 *Drum Channel i zi ng Devi ce 161. 000 55. 000
EACH 89. 900 5,241.17
58. 30000 144.900 8, 447. 67
0640 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 22.500 1, 442.93
64. 13000 22.500 1, 442.93
0645 630-80380  *Traffic Cone 100. 000 45. 000
EACH 36. 000 629. 64
17. 49000 81. 000 1, 416. 69
0650 630-85041 *Mobi | e Attenuator 8. 000 3. 000
DAY 0. 000 0. 00
408. 10000 3. 000 1,224. 30
0655 700- 70010 F/ A M nor Contract Revisions 95, 029. 040 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70013 F/ A Concrete Pavement |ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70016  F/A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19906- BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO. 0005 09: 13: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0680 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0685 700- 70021 F/ A On-The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0. 00
1. 00000 640. 000 640. 00
0690 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0691 900- 00007 Added Item (Each)/ CO #03 Materi al 1. 000 1.000
EACH 0. 000 0. 00
947. 90000 1. 000 947. 90
CAT 0200 CURRENT AMI $ 2,114,928.23 % 402,701.56$ 1,710, 549. 88
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
26, 798. 08000 1. 000 26, 798. 08
0700 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 285. 46000 1. 000 31, 285. 46
0705 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 048. 31000 1. 000 5, 048. 31
CAT 0400 CURRENT AMI  $ 63,131.85 $ 0.00$ 63, 131. 85
PRQJIECT TOTAL CURRENT AMI $ 2,178,060.08 $ 402,701.56$ 1,773,681.73




